

Project Implementation Schedule for Domestic Delivery

| Activity | Month 1 | Month 2 | Month 3 | Month 4 | Month 5 | Month 6 | Month 7 | Month 8 | Month 9 | Month 10 | Month 11 | Month 12 |
|-------------------------|---------|---------|---------|---------|---------|---------|---------|---------|---------|----------|----------|----------|
| Release Funding | | | | | | | | | | | | |
| Place Order | | | | | | | | | | | | |
| Training at Sunrise | | | | | | | | | | | | |
| Lease Building | | | | | | | | | | | | |
| Order Raw Materials | | | | | | | | | | | | |
| Building Improvements | | | | | | | | | | | | |
| Begin Hiring | | | | | | | | | | | | |
| Shipping | | | | | | | | | | | | |
| Install Equipment | | | | | | | | | | | | |
| Train Employees | | | | | | | | | | | | |
| Sales Activity Begins | | | | | | | | | | | | |
| Production Begins | | | | | | | | | | | | |
| Produce/ Set-up Display | | | | | | | | | | | | |