

Project Implementation Schedule for Overseas Delivery

Activity	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12
Release Funding												
Place Order												
Training at Sunrise												
Lease Building												
Order Raw Materials												
Building Improvements												
Begin Hiring												
Shipping/Customs												
Install Equipment												
Train Employees												
Sales Activity Begins												
Production Begins												
Produce/ Set-up Display												